@ Pedestrian Safety - Sidewalk Links

ATTACH B

Description: This project seeks to improve pedestrian safety and circulation by identifying and constructing missing
sidewalks. Sites are selected based on the sidewalk prioritization criteria. This project supports the Mayor & Council
vision of Distinct Neighborhoods- One City by facilitating intra-neighborhood connectivity.

Missing sidewalk links will be installed on the following streets during FY09:

WONOUWMHWNF

. Falls Road: On the west side, between Wootton Parkway and Dunster Road

. Veirs Mill Road: On the north side between Bradley Avenue and Meadow Hall Drive
. Welsh Park Drive: 350 feet along the east side, south of Mannakee Street

. Mannakee Street: 500 feet along the east side, south of Martins Lane

. Taft Street: along the north side between E. Gude Drive and First Street

. First Street: 300 feet on the east side, north of Taft Street
. Cabin John Parkway: 1,500 feet along the west side, north of Edmonston Drive
. Broadwood Drive: Along both sides between Baltimore Road and Fletcher Place
. Waddington Circle: 1,600 feet on the west side between Cabin John Parkway and Dogwood Park

10. Mt. Vernon Drive: 650 feet on the north side from Monroe Street to Colonial Court
11. Monroe Street: 650 feet along the west side between Big Oak Court and Waddington Circle and 215 feet between
Lynn Manor Drive and Argyle Street

Mayor & Council Goal - Distinct Neighborhoods - One City
Date Created: 5/19/2008
Project Status: Open

Is this a CIP Project: Yes
Is this project included in the Quarterly Mayor and Council Review Meetings? Yes

Internal Review History:

Project Team

Department

Manager

Matt Folden

Public Works

Team Members

Carrie Sanders
Emad Elshafei
Jim Woods
Mark Wessel

Is there a budget for this project that is separate from standard operating costs? Yes

Funding FYo9 FY FY FY FY Total
Planned 700000 0 0 0 0 700000
Revised 0 0 0 0 0 0
Expended to Date 55645 0 0 0 0 55645 |
LEGEND:
% - Public Involvement
#h - Mayor and Council Action
START END
* | # | Tasks and Milestones Planned | Revised | Actual Planned | Revised | Actual
1 - - Meet with Engineering 06/26/08 - 07/07/08 07/11/08 07/15/08 07/15/08
Division to coordinate and
plan steps
2 - - Send requests for design to 07/18/08 10/27/08 10/13/08 08/01/08 11/05/08 11/06/08
A/E firms
3 - - Receive proposals 08/18/08 11/14/08 12/01/08 08/22/08 12/01/08 12/01/08
4 - - Contract Award 09/01/08 12/01/08 12/01/08 09/15/08 12/23/08 12/19/08
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5 - - Concept Design Phase 09/22/08 01/06/09 01/06/09 10/31/08 02/11/09 -
ATTACH H
6 Y | - Share Concept Design with 11/03/08 02/12/09 - 12/31/08 03/04/09 -
Public
7 Y |- Complete Design Phase 01/05/09 03/04/09 - 03/31/09 05/06/09 -
8 - - Send out design documents for 04/01/09 05/15/09 - 05/29/09 05/20/09 -
bid
9 - - Receive and review bids 06/05/09 - - 06/14/09 - -
10 | - - Sidewalks construction 07/01/09 - - 08/01/09 - -
LEGEND:
% - Public Involvement
#h - Mayor and Council Action
Notes
Page 2
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@ Beall Avenue Sidewalk

ATTACH B

Description: This project involves the construction of a sidewalk on Beall Avenue, between North Van Buren Street
and Owens Court. Sidewalk construction will happen in three phases: 1) North Van Buren to Luckett Street; 2) Lynch
Street to Mannakee Street; 3) Mannakee Street to Owens Court.
Mayor & Council Goal - Distinct Neighborhoods - One City

Date Created: 1/8/2007
Project Status: Open

Is this a CIP Project: Yes
Is this project included in the Quarterly Mayor and Council Review Meetings? Yes

Internal Review History:

Project Team

Department

Manager

Carrie Sanders

Public Works

Team Members

Dan Stevens
Jenny Kimball
Jim Woods
John Hollida
Mark Wessel
Marylou Berg
Matt Folden
Mike Wilhelm
Rob Orndorff
Wayne Noll

City Manager
Public Works
Recreation and Parks

Is there a budget for this project that is separate from standard operating costs? Yes

Funding FY07 FY08 FY FY FY Total

Planned 711000 389531 0 0 0 1100531

Revised 0 0 0 0 o 0

Expended to Date 0 267269 0 0 0 267269

LEGEND:

% - Public Involvement

#n - Mayor and Council Action

START END
* | Tasks and Milestones Planned | Revised | Actual Planned | Revised | Actual

1 Y | - Public outreach/neighborhood 02/01/06 - 02/01/06 04/01/06 - 04/01/06
petition

2 Y | Y Request FY2007 funding for 05/01/06 - 05/01/06 07/01/06 - 07/01/06
design and survey

3 - - Apply for SAFETEA-LU funding 08/01/06 - 08/01/06 11/15/06 - 10/31/06
to construct sidewalk

4 Y | - Conduct engineering survey 01/08/07 - 01/08/07 03/01/07 - 03/01/07
for all phases

5 Y | - "Walk the Block" meeting for 03/01/07 - 03/01/07 02/01/08 - 03/29/07
Phase I

6 Y | - Detailed design Phase I 06/01/07 - 04/09/07 09/01/07 - 08/01/07

7 Y | - "Walk the Block" meeting 06/01/07 - 06/01/07 08/01/07 - 06/28/07
Phase III

Page |
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8 Y | - "Walk the Block" meeting 08/01/07 - 08/01/07 10/01/07 01/28/08 fﬁ(iq
Phase II (discussed north A-PJFIA B
side of Beall Avenue)

9 - - Construction Phase I 09/01/07 - 09/01/07 11/01/07 11/30/07 11/28/07

10 1Y | - Detailed design Phase III 03/01/08 - 04/07/08 07/01/08 - 06/06/08

11 | - - Construction Phase 111 07/01/08 - 06/12/08 09/01/08 07/30/08 07/01/08

12 | - - "Walk the Block" meeting 10/15/08 12/03/08 12/03/08 10/31/08 12/03/08 12/03/08
Phase II (discuss south side
of Beall Avenue)

13 Y |- Detailed design Phase II 11/01/08 12/08/08 12/08/08 01/01/09 01/09/09 01/16/09
(including south side of
Beall Avenue)

14 | - - Public comment period on 01/19/09 02/02/09 - 01/30/09 02/13/09 -

Phase 1I design.

15 | - - Apply for and receive NEPA 01/12/09 - - 04/01/09 - -
and MHT approvals.

16 | - - ADA plans and invitation for 02/01/09 - - 04/01/09 - -
bid documents approved by SHA

17 | - - Contract Awarded 04/01/09 - - 06/01/09 - -

18 | - - Construction Phase II 06/01/09 - ~ 08/01/09 - ~

LEGEND:

* - Public Involvement
# - Mayor and Council Action
Notes
Page 2

B-4




@ Intersection Inventory and Pedestrian Safety Assessment ATTACH B

Description: In response to the Mayor and Council’s 2008-2010 Vision Priorities, which stress the importance of
pedestrian safety, staff will conduct an inventory to all 117 signalized intersections within the City limits, regardless of
ownership. The inventory will also include 54 uncontrolled crosswalks near schools, metro stations, community
facilities, and shopping centers. The purpose of this project is to assess pedestrian safety through an inventory of
traffic control devices such as signs, crosswalks, countdown signal heads, and other amenities such as ADA ramps,
streetlights and any other traffic control devices. The goal is to provide recommendations for improvements at those
tocations to improve pedestrian safety.

Mayor & Council Goal - Distinct Neighborhoods - One City

Date Created: 5/19/2008

Project Status: Open

Is this a CIP Project: No

Is this project included in the Quarterly Mayor and Council Review Meetings? Yes

Internal Review History:

Project Team Department
Manager Matt Folden Public Works
Team Members Carrie Sanders Public Works

Emad Elshafei

| i

Is there a budget for this project that is separate from standard operating costs? Yes

Funding FY09 FY FY FY FY Total|
Planned 50000 0 0 0 0 50000 |
Revised 40271 0 0 0 0 40271 |
Expended to Date 0 0 0 0 0 0 |
LEGEND:
% - Public Involvement
#4 - Mayor and Council Action
START END
* | M | Tasks and Milestones Planned | Revised | Actual Planned | Revised | Actual
1 - Y Provide initial information 06/30/08 - 06/30/08 06/30/08 - 06/30/08
to the M&C about this
initiative
2 - Y Provide more information to 09/02/08 - 09/02/08 10/06/08 - 10/06/08
M&C and receive directions
3 - - Prepare request for proposals 10/06/08 - 10/07/08 11/12/08 11/20/08 11/18/08
to A/E firms
4 - - Receive and assess proposals 12/01/08 - 12/01/08 12/20/08 12/23/08 12/22/08
5 - - Award contract and meet with 12/20/08 12/23/08 12/22/08 01/09/09 01/15/09 01/15/09
A/E firm
6 - - Complete Inventory and 01/12/09 01/15/09 01/15/09 02/26/09 - -
assessment
7 - - Review Prelimary Report 04/02/09 03/12/09 - 05/01/09 03/26/09 -
8 - - Finalize Report 05/04/09 - - 05/29/09 04/09/09 -
9 - - Prepare M&C Agenda Sheet 06/01/09 - - 06/29/09 - -
10 | - Y Presentation to M&C 06/29/09 - - 06/29/09 - -
Page 1
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@ Pedestrian/Bikeway System Improvements

ATTACH B

Description: This project addresses pedestrian and bicycle safety. The goal is to make Rockville's sidewalks, trails
and bridges safe for daily commuting, exercising and leisure. In FY 2009, safety improvements will be made at the
Sister City Friendship Bridge, a pedestrian and bicycle route connecting west Rockville and the Town Center. The

project includes improving lighting on the bridge and an extended pathway from Crofton Hill Lane to Darnestown Road

top improve access to the bridge.

Mayor & Council Goal - Distinct Neighborhoods - One City

Date Created: 5/14/2008
Project Status: Open
Is this a CIP Project: Yes

Is this project included in the Quarterly Mayor and Council Review Meetings? Yes

Internal Review History:

Project Team

Department

Manager

Jerry Daus

Recreation and Parks

Team Members

Mauricio Daza
URS Engineering

Is there a budget for this project that is separate from standard operating costs? Yes

Funding FY0S8 FY09 FY10 FY FY Total
Planned - 85000 1010000 0 0 0 1095000
Revised ) 0 0 0 0 0 0
Expended to Date 0 0 0 0 0 0
LEGEND:
* - Public Involvement
# - Mayor and Council Action
START END
* |t | Tasks and Milestones Planned | Revised | Actual Planned | Revised | Actual

1 - - Select design firm - - 09/03/08 - - 09/03/08
2 - - Pre-design / site meeting - - 09/17/08 - - 09/17/08
3 - - Submit plans & specs to City 10/24/08 11/21/08 11/21/08 10/24/08 11/21/08 11/21/08
4 - - Submit for City permits 10/24/08 12/05/08 12/08/08 10/24/08 12/05/08 12/08/08
5 - - Submit for State Highway 12/05/08 12/05/08 12/08/08 12/05/08 12/05/08 12/08/08

Administration District 3

approval
6 - - Receive SHA approval 01/30/09 - - 01/30/09 - -
7 - - Advertise bid 02/25/09 - - 02/25/09 - -
8 - - PreBid Meeting 03/11/09 - - 03/11/09 - -
9 - - Bid opening 04/15/09 - - 04/15/09 - -
10 | - - Contractor recieves Notice To 05/01/09 - - 05/01/09 - -

Proceed
11 | - - Substantial completion 09/01/09 - - 09/01/09 - -

Page 1
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@ Pedestrian Safety Grant ATTACHB

Description: This project involves applying for Maryland State Highway Administration (MDSHA) demonstration
funds amounting to $149,025 for pedestrian improvements in Rockville. The funds are targeted for pedestrian
countdown signals at all City-owned signalized intersections. The funds will reimburse the City for dollars spent on
the countdown signals.

Mayor & Council Goal - Distinct Neighborhoods - One City

Date Created: 7/2/2006

Project Status: Open

Is this a CIP Project: No

Is this project included in the Quarterly Mayor and Council Review Meetings? Yes

Project Team Department

Manager Carrie Sanders Public Works

Team Members

Is there a budget for this project that is separate from standard operating costs? Yes

Funding FYO05 FY FY FY FY Total
Planned $149,025 $149,025
Revised 0
Expended to Date 0
LEGEND:

% - Public Involvement
# - Mayor and Council Action

START END

% |t | Tasks and Milestones Planned | Revised | Actual Planned | Revised | Actual

1 - - Based on SHA comments on the 08/01/06 - 08/01/06 10/01/06 - 09/08/06
City's first conceptual

design application, revise
conceptual design application.

2 - - SHA kick-off meeting where 10/01/06 - 09/22/06 10/01/06 - 09/22/06
approximate application
timeline is received.

3 - - Complete and submit Project 09/25/06 - 09/25/06 10/31/06 - 10/31/06
Information Sheet to MDSHA.

4 Y | - MOU process between City of 11/01/06 - 11/01/06 05/01/07 09/01/07 09/01/07
Rockville and SHA.
Preliminary design.
Environmental documentation
submittal and federal/state
review.

5 - - Approval from SHA and the 11/01/06 - 11/01/06 05/01/07 09/01/07 09/01/07
Federal Highway
Administration on application.

6 - |- Maryland Historic Trust ' 07/01/08 - 07/01/08 09/01/08 - 07/21/08
documentation and review.
Environmental documentation
for construction.

7 - - Survey and engineering. Final 05/01/07 08/01/08 08/01/08 07/01/07 10/01/08 10/01/08
SHA design review (95% plans,
specifications, and

estimates).

8 - - Final review meeting and 10/01/08 - 10/01/08 11/01/08 03/01/09 -
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public notification. ATTACH B
9 - - Submit 100% plans, 09/01/07 10/01/08 10/01/08 11/01/07 03/01/09 -
specifications, and estimates
to SHA and request to
advertise for construction.
10 | - - Advertise for construction. 11/01/07 03/01/09 - 12/01/07 04/01/09 -
i1 | - - Bid opening. 01/01/08 04/01/09 - 03/01/08 04/13/09 -
12 | - - Concurrence in award package 03/01/08 04/01/09 - 04/01/08 04/13/09 -
submission.
13 | - - Notice to proceed for 04/01/08 04/13/09 - 06/01/08 05/01/09 -
construction.
14 | - - Construction 07/01/08 05/01/09 - 09/01/08 06/01/09 -
LEGEND:
* - Public Invoivement
#h - Mayor and Council Action
Notes
B-8 Page 2




@ Rockville Intermodal Access: Baltimore Road & Roadside ImprovemErftsH B

Description:

This 2-1/3 mile long project will improve accessibility and connectivity of the intermodal system by connecting the
Baltimore Road corridor to Town Center. Multimodal upgrades are planned on Baltimore Road to allow people to
drive, walk, bike, or take transit between several existing and planned landmarks, transportation facilities, community
facilities, religious centers, shopping centers, and residential areas.

The design includes improving roadway sections and pedestrian and bike facilities along the roadside. On Baltimore
Road between MD28 and City Limit, the design shall include roadway pavement upgrade to standards, improve
roadway vertical profile to enhance storm water run-off, install curb and gutter, provide storm drainage pipe system
where needed, extend shared use path for pedestrians and bikes, add/replace street trees/lights, ensure pedestrian
accessibility to bus stops, widen existing pedestrian/bike bridge superstructure, and provide storm water management
systems.

The existing shared-use bike path along Baltimore Road will extend from the City Limit to First Street and continue to
Town Center via the Millennium Trail on MD 28 and the bike route on Grandin Avenue to Park Road and Town Center.
The pedestrian improvements between MD28 and Town Center along Baltimore Road, S. Stonestreet Avenue, and
Park Road will be within the existing right-of-way (clear sidewalk path, ramps, crosswalks, and crossing signals).

The project construction is planned in phases. Phase I includes improving pedestrian and bike connectivity and
accessibility between Town Center and the intersection of MD28 and Baltimore Road (the bike improvements are
along Park Road, Grandin Avenue and Millennium Trail on MD28). Also Phase I includes corridor improvements on
Baltimore Road between MD 28 and Gladstone Road. Phase II includes road improvements of 4,600 feet on Baltimore
Road between Gladstone Road and the Rockville City limits.

Mayor & Council Goal - Distinct Neighborhoods - One City

Date Created: 10/11/2006

Project Status: Open

Is this a CIP Project: Yes

Is this project included in the Quarterly Mayor and Council Review Meetings? Yes

Internal Review History:

Project Team Department
Manager Nazar Saleh Public Works
Team Members Emad Elshafei City Manager

Mark Wessel Public Works

Marylou Berg

Nate Wall

Is there a budget for this project that is separate from standard operating costs? Yes

Funding FYO7 FYO08 FY09 FY10 FY11 Total
Planned 500000 3200000 1900000 | 0 5600000
Revised 0 0 0 0 0 0
Expended to Date 0 0 0 0 0 0
LEGEND:

% - Public Involvement
#h - Mayor and Council Action

START END
* |t | Tasks and Milestones Planned | Revised | Actual Planned | Revised | Actual
1 - |- Project initiation meeting 09/22/06 - 09/22/06 | 09/22/06 - 09/22/06
with State Highway
Administrationn (SHA)
Page |
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10

11

12

12

14

i5

16

17

18

National Environmental
Protection Act (NEPA)
approval of Programmatic
Categorical Exclusion (PCE)
to proceed with Preliminary
Engineering

Project Development Planning

Define project scope of work
and outreach process

Ensure availability of design
funds (matching funds by the
City)

MOU between the SHA and City
- Prepared by SHA and
approved by City

Begin early
coordination/letters with
environmental agencies

Prepare draft RFP for
Engineering Services and
submit to SHA

Public Outreach: informal
meeting with Twinbrook
Baptist Church -Institutional
Facilities

Public Outreach: Non
residential community
kick-off Meeting (Project
History & Status)

Public Outreach: Publish in
Rockville Reports project
status and expected time
frame of design and
construction activities.

Prepare Draft Public Notice
for solicitation of
expression of interest from
A/E consultants for design
services and send to SHA

Finalize Public Notice

Advertize Solicitation of
Expression of Interest for
A/E consultants

Receive and perform
preliminary screening of
Consultants submittals

Consultant Review Committee
establishes rating factors

and rate Expression of
Interest Qualification
Submittals.

Develop a Reduced Candidate
List; Request Technical
Proposals; Pre-Proposal
Meeting;

Consultant Review Committee

09/22/06

10/09/06

10/09/06

03/05/07

01/02/07

06/20/07

07/24/07

08/31/07

10/08/07

10/19/07

11/23/07

12/03/07

12/10/07

01/14/08

10/31/07

12/19/07

01/04/08

01/11/08

01/25/08

06/30/08

09/29/06

09/25/06

10/09/06

12/01/06

10/30/06

03/05/07

01/02/07

06/14/07

08/03/07

07/09/07

07/23/07

10/31/07

12/07/07

01/04/08

01/18/08

02/18/08

06/30/08

12/22/09

11/22/06

05/14/07

12/22/06

03/19/07

02/26/07

06/21/07

08/17/07

09/28/07

08/10/07

10/19/07

10/19/07

11/30/07

12/07/07

01/11/08

01/28/08

; ATFROR B

01/22/07

07/13/07

11/03/07

02/28/08

11/16/07

12/19/07

01/18/08

01/25/08

02/22/08

02/06/09

01/24/07

01/24/07

03/05/07

07/19/07

05/07/07

08/27/07

06/15/07

02/28/08

07/31/07

08/27/07

11/19/07

12/07/07

01/31/08

02/15/08

03/07/08
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ranks technical proposals;
Review Price Proposal of top
ranked consultant

19 | ~ - Negotiate contract and select
design consultant

20 | - - Contract Execution by
Consultant
21 - - Submission of design services

contract documents to SHA for
review and approval.

22 | - - Recieve approval for Design
Service Contract from SHA

23 | - Y Mayor and Council to approve
contract

24 | - - Request SHA to issue Notice
to Proceed to design
consultant

25 | - - Preliminary Engineering and

Surveying - 30% Design

26 | Y | - Public Outreach: Update
public on project status and
solicit input on design to

date
27 | - - Final Design Complete
28 | - - Prepare for Advertizing

project construction

29 | - - Bid opening; Concurrence in
Award (CIA) package
submission; Selection of
Contractor and Notice to
Proceed

30 | - - Construction

01/28/08

01/19/09

02/09/09

02/16/09

01/26/09

02/09/09

05/14/07

01/11/08

10/23/09

11/30/09

01/08/10

03/14/11

02/09/09

02/27/09

03/09/09

03/16/09

03/30/09

04/06/09

04/20/09

05/27/09

04/05/10

05/03/10

07/19/10

02/18/08

01/30/09

02/13/09

02/27/09

02/06/09

02/20/09

09/10/07

02/11/08

11/06/09

12/18/09

01/22/10

08/31/12

02/23/09

03/06/09

03/13/09

03/27/09

04/03/09

04/24/09

09/18/09

06/10/09

04/23/10

07/16/10

02/25/11

ATTACH B

;

LEGEND:
% - Public Involvement
#n - Mayor and Council Action

Notes This is a Federally funded project. There is $4,000,000 Earmarked (legislation projects 2118 and 4313) and
the City has to match at least $1,000,000 towards the earmarked funds. City is estimated to receive ~80% of
Earmarked Funds after Congressional reductions {Rescissions and Obligational Authority). Project Sponsor is City of

Rockyville.
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@ Town Center Shuttle Service ATTACH B

Description: The overall purpose of this project is to establish transit service that provides frequent and convenient
access to Town Center via shuttle buses. The project involves technical and financial feasibility analyses of loop
shuttle bus service. Federal funds of $971,779 have been earmarked to assist with purchase of transit vehicles for
this program.

Mayor & Council Goal - Distinct Neighborhoods - One City

Date Created: 7/3/2006

Project Status: Open

Is this a CIP Project: Yes

Is this project included in the Quarterly Mayor and Council Review Meetings? Yes

Internal Review History:

Project Team Department
Manager Emad Elshafei Public Works
Team Members Catherine Tuck Parrish City Manager
Craig Simoneau Public Works
Marylou Berg

Is there a budget for this project that is separate from standard operating costs? Yes

Funding

FYo7

FYO08

FYo9

FYio

FY1i1

Total

Planned

242945

242945 }

Revised

0

 Expended to Date

242945

242945

]

LEGEND:
* - Public Involvement
# -~ Mayor and Council Action

START

END

Tasks and Milestones

Planned

Revised

Actual

Planned

Revised

Actual

* |
Y Complete and submit report to

Mayor & Council on

preliminary study of

feasibility for Town Center

Shuttie

Receive notice of Federal
funding approval for Bus and
Bus-Related facilities for
Town Center

Mayor & Council direct staff
to explore technical and
financial possibility of
acquiring and operating a
shuttle in the City using
federal funds

Meet with Mont. County
Ride-On staff to discuss
possible coordination for use
of federal funds

Worksession with Mayor &
Council to present options
for capital purchase and
operational funding sources

03/01/05

02/01/05

05/02/05

04/29/05

01/17/06

03/01/05

02/01/05

05/02/05

04/29/05

07/31/06

05/01/03

02/01/05

11/01/05

06/07/06

01/17/06

02/01/07

05/01/03

02/01/05

11/01/05

03/15/07

07/31/06
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10

11

12

13

14

Update and submit project
scope to Federal Transit
Administration (FTA)

Prepare project description
and ensure that project is
listed in regional
Transportation Improvement
Plan (TIP) and State TIP

County submits proposal to
City to operate Town Center
Shuttle-branded buses along
Ride-On Rt. 45 and Maryland
Ave. in Town Square

Mayor & Council agree to
County proposal, direct staff
to prepare MOU w/County
whereby County submits grant
application and operates and
maintains the vehicles

Staff prepare agreement with
County to brand and operate
shuttles

Staff coordinate transfer of
federal (FTA) funds to
Montgomery County/Maryland
Transit Administration

Branding and naming of the
shuttle

County prepares/paints
shuttles

Town Center Shuttles begin to
operate along Ride-On Route 45

08/07/06

08/21/06

03/12/07

03/19/07

03/20/07

03/20/07

01/01/08

09/02/08

09/07/08

- 08/07/06

- 08/21/06

- 03/12/07

- 03/19/07

- 03/20/07

- 03/20/07

- 01/03/08

- 09/02/08

02/16/09 -

08/18/06

12/31/06

03/12/07

03/19/07

04/30/07

05/30/07

09/01/08

02/15/09

09/07/08

07/31/07

12/14/07

02/16/09

/\qsfif%ﬂﬁ

12/31/06

03/12/07

03/19/07

07/24/07

12/17/07

09/01/08

LEGEND:

* - Public Involvement
#h - Mayor and Council Action

Notes In Spring 2005, the City explored the possibility of using Town Center shuttle funds for some part of the
Town Square public improvements, but since Town Center construction began in 2004, federal funds were no longer
eligible and, therefore, Town Center shuttle funds could not be transferred for public improvements. City staff met
with Montgomery County Ride-On staff several times in 2005-2007. In March 2007, Montgomery County offered to
operate and maintain six (five operating and one backup) Town Center Shuttle-branded vehicles along the existing
Ride-On Route 45, and to divert the route to serve Maryland Avenue in Town Square. Mayor and Council then
directed staff to develop an agreement with the County to support the proposed operations. In late summer 2007,
the grant was awarded by FTA, and issued - via MTA - to Montgomery County, the grant sub-recipient. The City paid
the required 20% match to acquire the vehicles, and the County purchased the buses. The City provided the County
the graphic design for the shuttle.
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@ Photo Radar - Speed Cameras ATTACH B

Description: This project is to plan and implement new speed camera technology to increase safety by reducing
speeding on residential streets. The Maryland General Assembly overrode the Governor's veto allowing Montgomery
County and its municipalities to operate photo radar to detect speeding. Speed cameras may be deployed on
residential streets with speeds of 35 mph or less or within school zones. Because of the way the law was passed, the
City was required to enter into an MOU with Montgomery County to ensure that the revenue from tickets issued by
Rockville officers come to Rockville. The tickets have a fine value of no more than $40 for the initial fine, with fixed
fees of $25 late fee and $20 MVA administrative fee. Any net revenue collected by local governments is required to
be used to supplement related public safety purposes, including pedestrian safety efforts.

Mayor & Council Goal - Distinct Neighborhoods - One City

Date Created: 2/8/2006

Project Status: Open

Is this a CIP Project: No

Is this project included in the Quarterly Mayor and Council Review Meetings? Yes

Internal Review History:

Project Team Department
Manager Terry Treschuk Police
Team Members Bob Rappoport City Manager
Catherine Tuck Parrish Police
Craig Simoneau Public Works

Emad Elshafei
Marylou Berg

Is there a budget for this project that is separate from standard operating costs? Yes

Funding FYO7 FY0S8 FY09 FY FY Total
Planned 875412 2412702 0 0 3288114
Revised 210000 1862972 2422635 0 0 4495607
Expended to Date 107879 1498747 446732 0 0 2053358
LEGEND:
* - Public Involvement
#h - Mayor and Council Action
START END
* |t | Tasks and Milestones Planned | Revised | Actual Planned | Revised | Actual
1 - - Photo radar veto override 01/26/06 - 01/26/06 01/26/06 - 01/26/06
2 |- |- Demonstration and 01/31/06 | - 01/31/06 | 01/31/06 | - 01/31/06
informational meeting with
project team, vendor, and
Montgomery County staff
3 - - Draft MOU provided to County 01/31/06 - 01/31/06 01/31/06 - 01/31/06
for review
4 - - Photo radar law takes effect 02/24/06 - 02/24/06 02/24/06 - 02/24/06
5 - - Montgomery County RFP drafted 02/01/06 - 02/01/06 03/20/06 - 03/31/06
6 - - Identify sites for stationary 02/01/06 - 02/21/06 05/22/06 - 05/01/06
photo radar devices
7 - - Identify testing locations 03/01/06 - 03/01/06 04/03/06 - 05/01/06
for warning-only
implementation
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8 - - Collect speed data at 03/08/06 - 02/21/06 05/22/06 - 05/01/06
proposed stationary sites ATTACH [

9 - - County Executive and City 04/05/06 - 04/05/06 04/12/06 - 03/20/06
Manager sign MOU

10 | - - Arrange processing with 03/01/06 - 03/01/06 06/14/06 04/11/07 05/02/07
Montgomery County to get City
ticket revenue

11 - Y Brief Mayor & Council and 05/17/06 - 05/17/06 07/19/06 - 03/12/07
provide public information on
speed camera implementation

12 | - - Montgomery County award RFP 06/05/06 - 06/05/06 07/31/06 - 02/09/07
to vendor

13 | - - Implement residential speed 07/10/06 05/02/07 05/02/07 08/01/08 - 08/01/08
camera enforcement

14 | - - Implement school zone speed 08/30/06 07/25/07 07/25/07 10/01/06 08/01/08 08/01/08
cameras

15 | - - Evaluate reduced speeds at 01/03/07 - 01/03/07 01/31/07 02/15/08 06/02/08
fixed sites

16 | - - Addition of new fixed sites 09/02/08 - 09/02/08 10/01/08 11/21/08 11/21/08
being negotiated

17 | - - Negotiation of new fixed fee 09/02/08 - 09/02/08 11/07/08 - 11/14/08

18 | - - Reconvene Photo Speed Citizen 11/13/08 - 11/13/08 - - 11/13/08
Advisory Board for new site
selection.

19 | - - Public outreach and public 11/17/08 12/01/08 12/01/08 12/31/08 01/04/09 01/04/09

awareness of new photo
enforcement sites.

20 | - - Warning period for new site 12/22/08 - 12/22/08 01/04/09 - 01/04/09
locations

LEGEND:
% - Public Involvement
# - Mayor and Council Action

Notes

The Photo Speed program began a warning period on 3/13/07. The warning period ended on 5/1/07.

Live citations began on 5/2/07. Court appearances have been minimal, with less than a dozen each month. Two fixed
site locations up and running as of September 01, 207: Wootton Parkway and Baltimore Road. Review and analysis of
the first six months of the program are in process, with an expected first report due in Mid-February. We are worked
closely with the State Highway Administration in our successful efforts to install the third fixed site cameras on West
Montgomery Avenue. We are beginning a review of the next eight sites for possible mobile van placement. Operating
expenditures ( personnel costs: $74,485.00 Vendor disbursements: $312,406.00)

6/2/08 Program Update:

On April 12,2008, our third fixed camera location went live in the 400/500 block of W. Montgomery Avenue. Over
1,200 warning citations were mailed during the first two weeks (3/128-5-2), and those numbers have stayed
consistent so far.

May 2, 2008 marked the first complete year of the photo speed program issuing live citations. We are working with
the vendor to compile statistics and data for an annual report. We have completed an in-house analysis of the two

fixed pole cameras on Baltimore Road and Wootton Parkway. Our analysis indicates that the program has reduced

the percentage of violators at each location, and the average speed of vehicles has also been reduced.
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Our records indicate that we mailed out 69,703 violations during the first year. During the month of May 200PTWECH B
were averaging 1,600 violations per/week or approximately 6,400/moth.

We have identified eleven locations for possible expansion of the mobile speed van. We are working with Traffic and
Transportation to get current stats and speed data. Once analyzed, we will convene the citizen review committee to
evaluate, rate, and approve the locations. We are also exploring the options of expanding the number of our fixed
pole cameras. As our program expands, we have been in discussion with our vendor on a fixed price contract.

November 14, 2008 - Program Update

The "fixed fee" contract that we were going to piggy back off of with Montgomery County fell through. We are in the
process of renogiating our contract with the vendor. The new contract has amended language that clarifies who runs
our program (the City, and not the vendor). The new contract will also allow us to expand the number of fixed pole
cameras. We are currently exploring the addition of six new cameras.

The Photo Speed Advisory Committee was reconvened on 11/13/08. The committee reviewed 14 roadways as future
mobile speed van deployment sites. Staff will be working with other departments to ensure an appropriate public
awareness campaign is conducted before actual citations are issued.

December 2, 2008 - Program Update
On November 24, 2008, our contract with our vendor was signed by all parties, and our contract was extended until
February 2011.

During the month of December 2008, there will be a public awareness campaign advertising the 14 new roadways
that we will be conducting photo enforcement on. After a warning period, drivers exceeding the speed limit by 11
mph will be mailed actual citations the beginning to middle of January 2009.

December 29, 2008 - Program Update

During December the City conducted a public awareness campaign that included TRC11 programming, The Rockville
Reports, the City's web page, emails to all neighborhood civic associations, and other press releases. We began
deploying our mobile speed vans to the new locations on 12/22/08. Warning notices will be issued at all new locations
until 1/5/09.

The police department has also been working with our vendor to identify new fixed pole camera locations. Several
locations are currently being surveyed by our vendor to determine feasibility.

January 26, 2009 - Program Update

Between 12/22/08 and 1/5/09, the Photo Unit issued 250 warning notices to violators exceeding the speed limit on
the newly identified roadways in our program. Our vendor is completing detailed site surveys on five roadways that
we could possibly install fixed pole cameras. Once the vendor's final report is presented, the Department will make a
determination on how many cameras are installed and on which roadways.
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5% Croydon Creek Nature Center Lower Level Fit Out and Exhibits ATTACH B

Description: This project includes the fit out of the fower level of the Nature Center to include a classroom and
exhibit space. The exhibit space will focus on the environment, including Croydon Creek and the Rock Creek
watershed. Half of exhibit will target youth and the other half will address how residents can have a positive impact
on the environment. The CIP funds the fit out of the space and operating funds in the Recreation and Parks Dept fund
the exhibit.

Mayor & Council Goal - Green City

Date Created: 6/6/2008

Project Status: Open

Is this a CIP Project: Yes

Is this project included in the Quarterly Mayor and Council Review Meetings? No

Internal Review History:

Project Team Department
Manager Jerry Daus Recreation and Parks
Team Members Betsy Thompson Recreation and Parks

Burt Hall

Elissa Totin

Is there a budget for this project that is separate from standard operating costs? Yes

Funding FY FY09 FY FY FY Total
Planned 0 63427 0 0 0 63427
Revised 0 43427 0 0 0 43427
Expended to Date 0 0 0 0 0 0
LEGEND:
% - Public Invoivement
#h - Mayor and Council Action
START END
* | Mt | Tasks and Milestones Planned | Revised | Actual Planned | Revised | Actual
1 - - Formation of a committee to 06/01/08 - 07/28/08 06/20/08 08/29/08 08/29/08
oversee the design of the
lower level exhibit.
2 - - Development of a finalized 07/01/08 - 07/01/08 08/22/08 - 08/22/08
exhibit plan.
3 - - Submit RFP based on exhibit 08/29/08 - 10/08/08 09/30/08 10/20/08 10/20/08
plan
4 - - Receive exhibit proposals and 11/17/08 12/08/08 12/08/08 12/19/08 01/16/09 01/16/09
determine via committee the
appropriate company
5 - - Submit award recommendation 01/23/09 - 01/23/09 01/26/09 - 01/26/09
memo
6 - - Completion of lower level 04/06/09 - - 07/01/09 - -
exhibit

B_17 Page |




Bij Stormwater Management Utility Implementation

ATTACH B

Description: Prepare legislation, conduct public outreach, and prepare billing system for implementation of
Stormwater Management (SWM) Utility Fee and new SWM and storm drainage program elements.
Mayor & Council Goal - Green City
Date Created: 12/8/2006

Project Status: Open

Is this a CIP Project: No

Is this project included in the Quarterly Mayor and Council Review Meetings? Yes

Internal Review History:

Nate Wall
Susan Straus

Project Team Department
Manager Lise Soukup Public Works
Team Members Craig Simoneau Finance

Jason Zimmerman Public Works

Is there a budget for this project that is separate from standard operating costs? Yes

Funding FY07 FY08 FY FY FY Total|
Planned 152000 0 0 0 0 152000 _A*‘
Revised 112600 80000 0 0 0 152600 -
Expended to Date 15041 72316 | 0 0 0 87357 |
LEGEND:
* - Public Involvement
#h - Mayor and Council Action
START END
* | M | Tasks and Milestones Planned | Revised | Actual Planned | Revised | Actual
1 - - Develop SWM Utility 12/11/06 - 12/11/06 02/12/07 - 03/14/07
Implementation workplan,
finalize consultant scope of
work and hire AMEC as
consultant.
2 Y |- Develop SWM Fee Credits 01/22/07 04/02/07 04/02/07 03/12/07 08/31/07 09/07/07
policy with staff,
consultant, SAG and focus
groups with non-residential
owners/representatives.
3 - - Prepare draft revisions to 02/05/07 - 02/12/07 03/23/07 10/31/07 12/10/07
City Ordinance Chapter 19 and
SWM Regulations to enable the
City to enact a SWM utility.
4 Y | - Public information campaign - 03/01/07 - 02/12/07 10/30/09 - -
webpage, printed info,
articles, presentations at
CA/HOA meetings & public
forums
5 - Y Mayor & Council General 04/09/07 11/19/07 12/17/07 04/16/07 11/26/07 12/17/07
Session - Introduction of
draft Ordinance and
Regulations
6 Y |Y Public Hearing for draft SWM 04/23/07 02/04/08 02/04/08 04/30/07 02/04/08 02/04/08
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i0

11

12

Utility
ordinance/regulations/rate
schedule

Mayor & Council Discussion &
Instruction to staff

Mayor & Council General
Session - Adoption of SWM
Utility Ordinance & Approval
of Regulations and Rate
Schedule Resolution

AMEC creates billing
files;updates SWM cashflow
model; calculates final rates
and works with County to
integrate City fee as line
item on property tax bills

Mayor and Council approve
initial resolution to set SWM
Utility Fee rate schedule

First SWM Utility bills sent
to city owners via County on
property tax bills

Staff & AMEC handle customer
inquiries & billing disputes
from first billing cycle.

05/29/07

05/29/07

07/01/07

02/02/09

07/01/08

08/01/08

03/17/08

04/14/08

07/01/09

08/03/09

03/17/08

04/21/08

06/11/07

06/04/07

06/25/07

06/30/09

05/29/09

07/31/08

10/31/08

03/17/08

04/21/08

07/31/09

12/18/09

ATTACH E

03/17/08

04/21/08

]

LEGEND:

% - Public Involvement
#h - Mayor and Council Action

Notes M&C awarded Phase II to AMEC on March 12, 2007.
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ﬁg Recycling and Refuse Program Implementation ATTACHB

Description: Implement citywide semi-automated, once-per-week refuse; single stream recycling; and call-on-
demand bulk collections based on a decision by the Mayor and Council at its December 17, 2007 meeting. The
implementation will be in three month phases, spanning 12-15 months, beginning October 2008.

Mayor & Council Goal - Distinct Neighborhoods - One City

Date Created: 1/4/2008

Project Status: Open

Is this a CIP Project: No

Is this project included in the Quarterly Mayor and Council Review Meetings? Yes

Internal Review History:

Project Team Department
Manager Craig Simoneau Public Works
Team Members Anthony Frazier Public Works

Jason Bible

City Manager

Jim Woods
Marylou Berg

Pat Stroud
Raymond Foreman
Susan Fournier
Tisha Powell

Is there a budget for this project that is separate from standard operating costs? No

Funding FY FY FY FY FY ~ Total
Planned 0 0 0 0 0 0
' Revised . 0 0 0 0 0 0
Expended to Date 0 0 0 0 0 0
LEGEND:
% - Public Involvement
# - Mayor and Council Action
START END
% |t | Tasks and Milestones Planned | Revised | Actual Planned | Revised | Actual
1 - Y Mavyor and Council decision to 12/17/07 - 12/17/07 12/17/07 - 12/17/07
implement citywide,
semi-automated, curbside,
once-per-week refuse single
stream recycling, and
yardwaste; and call-on-demand
bulk and hazardous pickup.
2 - - Transition "Pilot" 01/28/08 - 01/28/08 01/28/08 - 01/28/08
neighborhoods back to
once-per-week refuse
coliection.
3 - Y Establish contract with 02/04/08 - 02/04/08 05/05/08 - 06/16/08
hauling company.
4 - Y Procurement of 02/04/08 - 02/04/08 05/01/09 - -
vehicles/equipment.
5 - - Program planning and develop 03/03/08 - 03/03/08 07/25/08 10/03/08 10/03/08
customer service materials
(incl new guide).
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6 - - Route planning and phasing. 03/17/08 - 03/17/08 08/30/08 09/25/08 Aqer‘ma' B

7 Y |- Citywide implementation of 08/13/08 - 08/13/08 08/28/09 -
Phases, including
informational packets to
residents; public
outreach/meetings; ordering,
assembling, and delivering
carts; and customer
resolution.

8 Y | - Phase I begins (first week of 10/20/08 10/27/08 10/27/08 10/24/08 10/31/08 10/31/08
collection).

LEGEND:
* - Public Involvement
#r - Mayor and Council Action

Notes As the number of Phases and routes are determined, additional milestones will be added.
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K Comprehensive Master Plan Review ATTACH B

Description: Review Comprehensive Master Plan adopted in November 2002 in accordance with the requirements of
Article 66B of the Annotated Code of Maryland. The Comprehensive Master Plan describes the broad vision for the
City's future. It is the core philosophy that directs all development and conservation activities in Rockville. It guides
where and in what form development occurs in the community and frames the City's capital improvement projects. It
is used to test the appropriateness of both public and private development proposals. During the life of the plan,
decisions will be made on land use issues and budget priorities. These decisions will be judged by the extent to which
they correspond with the master plan.

Mayor & Council Goal - Quality Built Environment

Date Created: 11/14/2007

Project Status: Open

Is this a CIP Project: No

Is this project included in the Quarterly Mayor and Council Review Meetings? Yes

Internal Review History:

10/01/2008
01/07/2009

Project Team Department 1
Manager Ann Wallas Community Planning and

Development Services

Team Members David Levy City Manager

Jim Wasilak Finance

Manisha Tewari Information and Technology

Mayra Bayonet Police

PIO Public Works

Susan Swift Recreation and Parks

Is there a budget for this project that is separate from standard operating costs? No

Funding FY FY FY FY FY Total
Planned 0 0 0 0 0 0
Revised 0 0 0 0 0 0
Expended to Date 0 0 0 0 0 0
LEGEND:
% - Public Involvement
# - Mayor and Council Action
START END
% |t | Tasks and Milestones Planned | Revised | Actual Planned | Revised | Actual
1 - - Memo to CM on initial 03/28/08 - 03/28/08 03/28/08 - 03/28/08
preparations
2 - - Develop work plan with 06/16/08 - 06/16/08 07/15/08 - 07/15/08
timeline to complete review
and id issues requiring
revision
3 - - Develop outreach plan. 03/28/08 06/16/08 06/16/08 08/15/08 - 08/15/08
4 - - Brief CM on Staff Audit 07/11/08 - 07/07/08 07/11/08 - 07/07/08
proposal
5 - - Brief Senior Staff. Staff 07/15/08 - 07/15/08 07/15/08 - 07/15/08
Audit begins.
6 Y | - Brief REDI on CMP Review 07/25/08 - 07/25/08 07/25/08 - 07/25/08
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process ATTACH B

7 Senior Staff overview of 07/29/08 - 07/29/08 07/29/08 - 07/29/08
Goals and Objectives

8 Convene CMP Review 07/30/08 - 07/30/08 01/09/09 04/27/09 -
Communications Team

9 Develop CMP logo 07/30/08 - 07/30/08 08/15/08 04/27/09 -

10 Develop CMP Website 07/30/08 - 07/30/08 01/09/09 04/27/09 -

11 Develop a series of short 07/30/08 - 07/30/08 09/30/08 04/27/09 -
informational pieces for TRC
11

12 Prepare for Rockville 07/30/08 - 07/30/08 01/09/09 04/27/09 -
Reports, Press Releases etc.

13 Brief Planning Commission on 08/13/08 - 08/13/08 08/13/08 - 08/13/08
Staff Audit Process and
public outreach preparations

14 Community Qutreach: To 08/18/08 - 08/18/08 09/12/08 04/27/09 -
announce CMP Review process.

15 Brief Historic District 08/21/08 - 08/21/08 08/21/08 - 08/21/08
Commission

16 Brief Traffic and 08/26/08 09/23/08 09/23/08 08/26/08 09/23/08 09/23/08
Transportation Commisson

17 Part 1: Initial Review 2002 09/05/08 - 09/05/08 09/05/08 - 09/05/08
CMP - Staff Audit due to CPDS

18 Brief Mayor and Council on 09/08/08 - 09/08/08 09/08/08 - 09/08/08
Staff Audit Process and
preparations for public
outreach

19 Brief Commission on the 09/09/08 - 09/09/08 09/09/08 - 09/09/08
Environment

20 Brief Cultural Arts Commission 09/10/08 - 09/10/08 09/10/08 - 09/10/08

21 Brief Senior Citizens 09/18/08 - 09/18/08 09/18/08 - 09/18/08
Commission

22 Staff Audit Description of 09/19/08 - 09/19/08 09/19/08 - 09/19/08
Existing Conditions due to
CPDS

23 Brief Recreation and Parks 09/25/08 - 09/25/08 09/25/08 - 09/25/08
Advisory Board (Mr. Hall)

24 Senior Staff Round Table 09/30/08 10/07/08 10/07/08 09/30/08 10/07/08 10/07/08
presentations and discussion

25 Brief TCAT 10/21/08 - 10/21/08 10/21/08 - 10/21/08

26 Senior Staff discuss Goals 10/07/08 02/24/09 - 10/07/08 02/24/09 -
and Objectives

27 CPDS produce summary of Staff 10/10/08 02/13/09 - 10/10/08 02/13/09 -
Audit

28 Community Outreach via 10/23/08 11/06/08 - 11/19/08 03/25/09 -
listserve and community
meetings

29 Compliance Letter to Maryland 12/03/08 - 12/03/08 12/03/08 - 12/03/08
Department of Planning
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. . o ATTA%‘H i
30 | Y | - Brief Planning Commission on 11/19/08 - 12/03/08 11/19/08 - 12/03/08
progress of Staff Audit.
31 |Y |- Brief REDI 12/12/08 - 12/12/08 12/12/08 - 12/12/08
32 | - - Senior Staff: Discuss Staff 02/17/09 02/24/09 - 02/17/09 02/24/09 -
Audit
33|Y |- Planning Commission discuss 02/11/09 03/11/09 - 02/11/09 03/11/09 -
Staff Audit and Community
Input. Invite Boards and
Commissions
34 | - - Planning Commission decide if 03/11/09 03/25/09 - 03/11/09 03/25/09 -
CMP revision is warranted.
Minor Revision
(update/reorder) or Major
Revision.
35 | Y | Y Mayor and Council review 01/26/09 04/27/09 - 01/26/09 04/27/09 -
Planning Commission
recommendation
LEGEND:
% - Public Involvemerit
#% - Mayor and Council Action
Notes
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>k Rockville Pike Corridor Plan Update - Planning Implementation ATTACHB

Description: This project will result in a revised Rockville Pike Corridor Neighborhood Plan. The existing Plan, which
was adopted in 1989, envisions a mixed-use corridor with urban design elements to enhance the appearance of the
planning area. The revised plan will address Mayor and Council goals and objectives, including improved pedestrian
circulation and transportation facilities

Mayor & Council Goal - Quality Built Environment

Date Created: 4/23/2007

Project Status: Open

Is this a CIP Project: No

Is this project included in the Quarterly Mayor and Council Review Meetings? Yes

Internal Review History:

Project Team Department

Community Planning and
Development Services

Manager Mayra Bayonet

City Manager
Community Planning and
Development Services
Public Works

Ann Wallas
Hjarman Cordero
Jeremy Hurlbutt
Jim Wasilak
Manisha Tewari
Nancy Williams
Nazar Saleh
Nicole Walters
Rocio Estrada

Team Members

Is there a budget for this project that is separate from standard operating costs? Yes

Funding FYO05 FYO06 FYO7 FYO0S8 FY09 B Total
Planned 300000 197960 497960
Revised 0
Expended to Date 60336 408918 469254
LEGEND:
% - Public Involvement
# - Mayor and Council Action
START END
% M | Tasks and Milestones Planned | Revised | Actual Planned | Revised | Actual
1 - - Assemble Staff Resource Team 06/28/07 - 06/28/07 07/13/07 - 09/04/07
2 - Y Noticed to Proceed 06/26/07 - 06/26/07 09/10/07 - 09/10/07
3 - - Update web page-Ongoing 06/20/07 - 06/20/07 06/25/09 - -
Process
4 Y | - Continue outreach 06/19/07 - 06/19/07 06/26/09 - -
program-0ngoing process
5 - - Work Program 09/06/07 - 09/06/07 09/11/07 09/27/07 09/27/07
Refinement/Consultant
6 - - Project Management 09/06/07 - 09/06/07 09/27/07 10/11/07 10/11/07
Plan/Consultant
7 - - Plan Qutreach/Consultant 09/25/07 - 09/25/07 09/27/07 10/11/07 10/11/07
Management Plan
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8 Study Area Tour/Consultant 09/11/07 - 09/11/07 09/11/07 - AQ‘BTlA@H B

9 Briefing from Relevant City 10/09/07 - 10/09/07 10/23/07 - 10/11/07
Agencies (1)/Consultant

10 Briefing from Relevant 10/09/07 - 10/09/07 11/13/07 - 11/13/07
Agencies (2)/Consultant

11 Project Kick Off/Consultant 11/27/07 - 12/04/07 12/04/07 - 12/04/07

12 Project Kick-off Summary 12/19/07 - 12/19/07 12/19/07 - 12/19/07
Report

13 Stakeholders Interviews with 11/01/07 11/14/07 11/14/07 01/22/08 06/02/08 06/02/08
ACP/Consultant (ongoing)

14 Stakeholders Workshop 02/12/08 02/26/08 02/26/08 02/12/08 02/26/08 02/26/08

15 Stakeholders Workshop Report 03/14/08 - 03/14/08 03/14/08 - 03/14/08

16 First Report to the Community 03/18/08 - 03/18/08 03/18/08 - 03/18/08

17 First Report to the Community 04/11/08 - 04/11/08 04/11/08 - 04/11/08
Report

18 Second Report to the 05/06/08 - 05/06/08 05/06/08 - 05/06/08
Community/ERA

19 Second Report to the 05/20/08 - 05/20/08 05/20/08 - 05/20/08
Community Report

20 Design Charrette -5 days 07/08/08 05/31/08 05/31/08 07/12/08 06/04/08 06/04/08

21 Design Charrette Results 06/03/08 - 06/03/08 06/03/08 - 06/03/08
Meeting

22 Third Report to the Community 06/03/08 - 06/03/08 06/03/08 - 06/03/08
meeting

23 Charrete Summary Report 06/18/08 - 06/16/08 06/18/08 - 06/16/08

24 Annotated Outline-Draft Plan 07/03/08 - 07/03/08 07/03/08 - 07/03/08

25 Preliminary Draft for Staff 08/07/08 - 08/07/08 08/07/08 - 08/07/08
Review

26 Finalized Staff Review 10/10/08 - 10/10/08 11/10/08 - 11/10/08
Comments )

27 Review of Consultant Comments 01/05/09 - 01/05/09 01/16/09 - 01/16/09
Response

28 Receive Second Draft 02/20/09 - - 02/20/09 - -

29 Fourth Report to the 04/07/09 - - 04/07/09 - -
Community-The Draft Plan

30 Joint Presentation Status 04/06/09 - - 04/06/09 - -
Reports to Mayor and
Council/Planning Commission

31 Planning Commission Public 06/10/09 - - 06/10/09 - -
Hearing

32 Receive Third Draft 07/10/09 - - 07/10/09 - -

33 Planning Commission Takes 08/05/09 - - 08/05/09 - -
Action

34 Revised Draft that Included 08/31/09 - - 08/31/09 - -
Planning Commission Addendum.
Action and Recommendation

B-26 Page 2



35 | -~ Y Mayor and Council Public
Hearing

36 | - Y Mayor and Council Discuss Plan

37 | - Y Mayor and Council Plan

Adoption- Final Report

38 | - - Final Document of the
Rockville Pike Corridor Plan

09/28/09

10/26/09

11/30/09

12/18/09

09/28/09

10/26/09

11/30/09

12/18/09

ATTACH ©

LEGEND:
% - Public Involvement
# - Mayor and Council Action

Notes
This Plan includes the Twinbrook Metro Area.

Web page updates will be on-going.
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@ College Gardens Park/Pond ATTACH B

Description: Final design and construction of a stormwater management pond and new or replaced park features
including basketball courts, playground equipment and park shelter building. This project is funded by a Water
Resources CIP project under Dept. of Public Works and a separate CIP project under Recreation and Parks Dept. City
staff is working with a task force of community members to finalize the site layout and details.

Mayor & Council Goal - Distinct Neighborhoods - One City

Date Created: 2/7/2007

Project Status: Open

Is this a CIP Project: Yes

Is this project included in the Quarterly Mayor and Council Review Meetings? Yes

Internal Review History:

Project Team Department B
Manager Lise Soukup Public Works |
Team Members Mike Critzer Public Works |
Susan Straus Recreation and Parks

Is there a budget for this project that is separate from standard operating costs? Yes

Funding FYoz FYO8 FY09 FY FY Total
Planned 182055 1813573 o 0 0 1995628
Revised ) 0 0 1425487 0 0 1425487
Expended to Date 69553 139881 0 0 0 209434
LEGEND:

% - Public Involvement
## - Mayor and Council Action

START END

% | # | Tasks and Milestones Planned | Revised | Actual Planned | Revised | Actual

1 - - Prepare 60% complete final 02/01/07 - - 04/30/07 - 06/05/07
engineering and architectural
plans

2 Y | - College Gardens Task Force 06/01/07 - - 06/30/07 - 06/25/07
Meeting to review 60% plans
after getting outside agency
comments (sediment control,
forest conservation, pond
design & stream restoration
plans)

3 - - Prepare 80% complete final 05/01/07 07/09/07 07/09/07 08/31/07 10/31/07 11/16/07
engineering & architectural
plans. Includes addressing
outside permitting agency
comments.

4 Y | - Public Meeting - view 09/01/07 10/04/07 10/04/07 09/30/07 10/04/07 10/04/07
engineering & architecture
plans.

5 - - Prepare 100% complete final 10/01/07 11/01/07 11/19/07 11/30/07 06/30/08 06/30/08
engineering & architectural
plans & specifications.
Obtain permits for
construction.

6 - 1Y Construction Bid process - 12/01/07 06/30/08 06/30/08 03/31/08 11/24/08 12/23/08
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advertise, review & select

Construction of College
Gardens Park and Pond
improvements.

Construction of stream
restoration downstream of
Princeton Place.

contractor & execute contract.

05/01/08

07/01/08

12/15/08

01/05/09

01/05/09

01/05/09

04/30/09

08/31/08

08/31/09

02/28/09

ATTACH

LEGEND:
% - Public Involvement
wh - Mayor and Council Action

Notes Funding shows this project's combined SWM and Parks CIP costs for final design in FY07 and construction in
FY09. (Construction expected to conclude in Aug., 2009.) Costs for previous projects (College Gardens Low Impact
Design Study and College Gardens Park/Pond Concept Design) are excluded since they were tracked in earlier project
tracking sheets. Project has EPA grant of$423,400 for SWM/stream construction. Bid opening was 9/30/08; M&C
award was 11/24/08 - low bidder for park/pond/stream construction is HMF Paving at $1,389,481.50.
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3K Mattie 3.T. Stepanek Park ATTACHB

Description: This project designs/constructs a new City park featuring a mix of neighborhood-type park amenities
(playgrounds, walking/jogging paths, picnic area, shade gazebo, fitness cluster, sand volleyball, landscaped areas,
basketball and tennis courts with lighting, “Bankshot” basketball court); and amenities designed for City-wide use (2
rectangular sports fields with lighting, a dog park). The park will include 240 parking spaces with vehicular access
from Pleasant Rd. The park will host the practices and games of the Rockville Football League (youth) beginning in
Fall 2009.

Mayor & Council Goal - Quality Built Environment

Date Created: 7/1/2006

Project Status: Open

Is this a CIP Project: Yes

Is this project included in the Quarterly Mayor and Council Review Meetings? Yes

-

Project Team Department

Manager Burt Hall Recreation and Parks

Team Members Christine Henry Recreation and Parks
Chuck Miller
Dianne Fasolina
Jerry Daus

Jitl Hall

Martha Coester
Mike Critzer
Phil Bryan

Rob Orndorff
Steve Mader

Is there a budget for this project that is separate from standard operating costs? Yes

Funding FYO06 FYO7 FYO8 FY09 FY10 Total
Planned $1,663,702 $324,000 $668,430 $575,382 $207,618 $3,439,132
Revised $1,833,167 $804,000 $850,341 $575,382 $207,618 $4,270,508
Expended to Date $376,495 $2,015,908 $9,050 $2,401,453
LEGEND:

* - Public Involvement
# - Mayor and Council Action

START END
% | #t | Tasks and Milestones Planned | Revised | Actual Planned | Revised | Actual

1 - - Advertise RFP for park design 01/01/03 - 01/01/03 01/01/03 - 01/01/03
contract

2 - - Receive park design proposals 03/01/03 - 03/01/03 03/01/03 - 03/01/03

3 - Y Mayor & Council approve bid 04/01/03 - 04/01/03 04/01/03 - 04/01/03
award for park design

4 - - Notice to proceed to 05/01/03 - 05/01/03 05/01/03 - 05/01/03
consuitant

5 Y |~ Citizen survey on park design 07/01/03 - 07/01/03 09/01/03 - 09/01/03
and amenities

6 - - Concept design phase 10/01/03 - 10/01/03 03/01/04 - 03/01/04

7 Y | - Public meeting to receive 05/03/04 - 05/03/04 05/03/04 - 05/03/04
citizen comments on park
design

8 - - Final Phase I bid drawings 11/01/04 06/01/05 06/01/05 - 08/01/05 09/20/05
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10

11

12

13

14

i5

16

17

complete

Advertise construction bids -
Phase I of park construction

Mayor and Council Award
construction contract - Phase
1

Phase 1 construction - FY 07
(includes dog park)

Phase II, III & IV Design
Install "bankshot" court.

Phase II construction - FY08:
Install lighting for parking
lots, football fields
basketball/tennis courts, and
pathways; Construct snack
bar/restroom/storage
building; Landscaping; Peace
Garden.

Install Mattie Sculpture
Park Dedication

Phase III construction - FY
09: Construct second and
third bays of main parking

jot and small parking lot off
Gaither Road; Install
scoreboard, bleachers and
softball backstop; Landscaping

01/03/05

03/01/05

03/01/05

07/03/06
07/27/09

11/01/06

07/01/07
04/26/09

11/01/09

07/01/05

09/01/05

01/03/06

08/01/06
09/02/08

10/13/08

08/22/08
10/18/08

10/01/08

07/01/05

09/01/05

05/11/06

08/01/06
09/11/08

10/13/08

10/18/08
10/18/08

10/01/08

11/01/05

12/01/05

09/01/06
10/31/09

11/01/07

04/01/08
04/26/09

06/01/10

10/03/05

01/09/06

05/30/07

01/15/08
10/17/08

04/24/09

10/18/08
10/18/08

04/24/09

ATTACH
09/30/05

01/09/06

05/25/07

06/06/08

10/18/08

10/18/08

10/18/08

LEGEND:

* - Public Involvement
# - Mayor and Council Action

Notes Increases in Maryland Program Open Space (POS) Funding have made it possible to increase total POS
funding to $1,690,110 for this project. The construction schedule has been accelerated to complete the first two

major project phases by the end of FY 2008.

Athletic Court, Playground and Dog Park Pavilion construction have been encumbered.
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* Street Lighting Improvements ATTACHB

Description: This project funds improvements to existing lighting systems where problems or safety issues have
been identified. The goal is to ensure adequate lighting on public streets to enhance traffic and pedestrian safety and
to help provide security. During FY09, Rockville will upgrade streetlights in the neighborhoods located east of Route
355. Locations where staff has identified safety issues will be targeted.

Mayor & Council Goal - Quality Built Environment

Date Created: 5/19/2008

Project Status: Open

Is this a CIP Project: Yes

Is this project included in the Quarterly Mayor and Council Review Meetings? Yes

Internal Review History:

Project Team Department

Manager Emad Elshafei Public Works
Team Members

Is there a budget for this project that is separate from standard operating costs? Yes

'Funding FY09 FY FY FY FY Total
}»P‘lanned 100000 0 0 0 0 100000
|Revised 0 0 0 0 0 0

| Expended to Date 0 0 0 0 0 0
LEGEND:

% - Public Involvement
# - Mayor and Council Action

START END

% |t | Tasks and Milestones Planned | Revised | Actual Planned | Revised | Actual
1 - - Field Survey 01/01/08 - 01/01/08 06/30/08 - 06/23/08
2 - - Compile and analyze data 04/01/08 - 04/01/08 07/18/08 - 07/04/08
3 - - Send upgrade requests to Pepco 07/21/08 - 07/07/08 07/31/08 - 07/07/08
4 - - Receive proposals from Pepco 10/20/08 - 10/20/08 12/31/08 03/03/09 -
5 - - Make decision and request 11/10/08 - 11/10/08 01/31/09 03/16/09 -

Pepco to proceed

6 - - Pepco perform the work 02/02/09 - - 06/30/09 - ~

LEGEND:
% - Public Involvement
#h - Mayor and Council Action

Notes To enhance safety and security in Rockville, this project works in conjunction with Pepco's plans to replace all
Mercury Vapor lamps streetlights during 2009.
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Description: This project funds the design and construction of a new City Police Headquarters facility to be located
in the former United States Post Office building located at the corner of S. Washington St. and W. Montgomery Ave.
The Police Department has outgrown its current space at City Hall. The Post Office building is 11,415 square feet in
size with approximately 10,000 square feet of usable space in its current configuration. Included in the project is
10,200 square foot, stand-alone annex building to be built in the southwest corner of the site. This project began in
2005 with an expression of interest to the Federal Government to acquire the building and site and the initiation of a
feasibility study which concluded that the site could meet nearly all of the requirements for a new, state-of-the-art
Police Station. The Federal Government (GSA) made the decision to surplus the Post Office and deeded the building
and site to the City at no cost, with the agreement it would be used permanently for a Homeland Security-related
purpose. This project describes the City's process to acquire the building and convert its use to the City's main Police
Department Headquarters. To convert the Post Office to the proposed use, substantial renovations to the interior are
necessary. Due to the historic designation of the Post Office, these proposed changes to the existing building and site
must be approved by the Maryland Historic Trust and the Rockville Historic District Commission. Both bodies have
given their written approval of the City's concept plans. The key exterior facades of the Post Office and the
historically significant lobby will be preserved. The City has negotiated an agreement to lease parking from the
adjacent office building garage to support the Police use.

Mayor & Council Goal - Exceptional City Services

Date Created: 3/20/2006

Project Status: Open

Is this a CIP Project: Yes

Is this project included in the Quarterly Mayor and Council Review Meetings? Yes

City Police Station ATTACH B

Internal Review History:

B Project Team Department
Manager Burt Hall Recreation and Parks
Team Members Bob Rappoport City Manager
Jeff Winstel Community Planning and
Jerry Daus Development Services
Jim Wasilak Police
Lew Dronenburg
Mike England
Terry Treschuk

Is there a budget for this project that is separate from standard operating costs? Yes

Funding FYO7 FYO08 FYO09 FY10 FY11 Total
Planned 42700 324980 0 6022699 Q 6390379
Revised 0
Expended to Date 47953 67850 179025 0 0 294828
LEGEND:
% - Public Involvement
# - Mayor and Council Action
START END
* | ™ | Tasks and Milestones Planned | Revised | Actual Planned | Revised | Actual
1 - - Meet with GSA to discuss 09/27/05 - 09/27/05 09/27/05 - 09/27/05
their plans and obtain
process information.
2 - - GSA notifies Post Office of 10/01/05 - 10/01/05 05/01/06 - 05/01/06
intent to dispose of the Post
Office building.
3 - - GSA tests building and site 10/01/05 - 03/01/06 11/01/05 - 03/01/06
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10

11

12

i3

14

i5

for hazmats. (Bldg may be
conveyed with lead paint and
asbhestos.)

GSA screens other Federal
agencies to determine
acquisition interest.

GSA/HUD advertises in local
community for "public
benefit" use interest.
(Homeless shelters have
priority.)

GSA notifies City of
Rockville, State of MD,
Montgomery Co., MCPS, and
local accredited public
schools of availability of
building.

Staff submits draft
acquisition application to
Mayor and Council for
approval prior to submission.

City submits approved
application to U.S. Dept of
Justice for acquistion of
Post Office Building.

Staff presents
feasibility/due diligence
report to M&C, including
building condition,
feasibility for Police uses,
concept renovation designs,
parking, capital and
operating costs.

If the Post Office is not
transferred to another entity
for a "public benefit" use,
the City plans to negotiate
acquisition with GSA.

Staff and A/E consultants
present design plans to
Maryland Historic Trust for
approval of renovation plans
for site and building.

City receives letter from MHT
Easement Committee denying
proposals for improvements to
the Post Office building for
Police Dept. uses. Annex
building addition is approved.

City works with GSA and State
Historic Preservation Officer

to appeal MHT decision to

deny proposed improvements to
Post Office Building.

Receives written MHT approval
of Concept Plans.

City acquires deed to
building and property from
GSA.

City negotiates parking lease

05/15/06

07/01/06

03/15/06

05/21/07

06/01/07

03/17/07

05/15/06

12/10/07

05/26/08

06/11/08

07/01/08

11/01/07

02/09/07

03/09/07

05/01/07

07/16/07

11/01/07

05/13/08

08/01/08

10/21/08

02/09/07

04/06/07

05/01/07

05/21/07

05/25/07

07/16/07

11/06/07

05/13/08

05/30/08

06/11/08

08/01/08

11/01/07

06/15/06

08/15/06

07/01/07

05/21/07

06/01/07

03/19/07

07/15/07

12/10/07

05/26/08

06/30/08

07/01/08

09/15/08

03/08/07

04/08/07

05/01/07

07/16/07

06/30/08

05/13/08

07/25/08

09/01/08

02/01/09

ATTACH B

04/02/07

07/06/07

05/10/07

05/21/07

05/25/07

07/16/07

09/18/08

05/13/08

05/30/08

08/26/08

09/04/08
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16

17

18

19

20

21

22

23

24

25

26

27

28

with adjacent office building
to provide parking required
for Police use of Post Office.

M&C provides direction to
staff based on results of
feasibility study.

Ceremony marking transfer of
Post Office from GSA to the
City.

City awards A/E Concept &
Design Development contract
to Wheeler Goodman Masek
(WGM) the firm that conducted
the feasibility studies.

Design work to include Post
Office, annex building and

site work.

Staff works with WGM to
complete Design Development
phase for renovations to Post
Office and design of new
annex building.

Staff and A/E Consultants
present design plans to HDC
for approval of renovation
plans for site and buildings.

Staff and A/E Consultants
present design plans to
Maryland Historic Trust for
approval of renovation plans
for site and buildings.

Staff and A/E Consultants
present design plans to
Planning Commission for Use
Permit Approval.

Staff presents design plans
to the Mayor and Council and
public - Mayor and Council
approve designs and direct
staff to proceed with next
phase of design -
Construction Drawings and
Specifications.

City awards A/E contract to
WGM for next phase of design
- Construction Drawings and
Specifications.

Construction drawings and
Specifications completed and
approved by all City
departments.

Construction project is
advertised for bidding
purposes.

Construction bids opened.
Mayor and Council approve

contract for construction of
the Police Station.

08/06/07

10/20/08

09/24/07

09/09/07

02/21/08

03/26/09

03/26/08

03/10/08

04/20/09

06/26/09

07/15/08

11/08/08

09/14/09

09/08/08

11/03/08

11/04/08

03/19/09

03/25/09

04/06/09

07/15/09

08/18/09

09/22/08

10/20/08

11/03/08

11/04/08

08/06/07

10/20/08

11/03/08

03/01/09

02/21/08

03/26/09

03/26/08

03/10/08

04/20/09

06/26/09

07/15/08

08/15/08

09/14/09

09/08/08

03/01/09

03/19/09

03/25/09

04/06/09

08/18/09

08/18/09

ATTACH B

09/22/08

10/20/08

11/03/08
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29 Construction of renovations 09/20/08 10/01/09 09/01/09 04/04/11 -
to Post Office and ATTACH
construction of Annex
building.

30 Dedication of New Police 05/30/11 - 05/30/11 - -
Headquarters

LEGEND:

* - Public Involvement
# - Mayor and Council Action

Notes At their September 22, 1008 meeting the Mayor and Council approved the staff recommendation to obtain
ownership of the Post Office, and to convert it to the City's Police Headquarters. GSA has informed the City that they
intend to deed the Post Office to the City for use as a Police Station, and has provided a proposed Quit Claim Deed (to
transfer ownership to the City) and a Maryland Historic Trust Historic Easement. GSA will donate the Easement to the
Maryland Historic Trust, as the Post Office is on the National Historic Register, and also in a local Historic District.
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8 Gude Drive Maintenance Facility Improvements Phase II ATTACHB

Description: Phase II of the Gude Drive Facilites Improvement project includes the final design and construction of a
new Motor Vehicle Maintenance Building, modifications to the existing MVM building, new administrative offices,
rennovations to the existing office building and additional parking. Phase III install and design new gas tanks.

Mayor & Council Goal - Exceptional City Services

Date Created: 1/16/2008

Project Status: Open

Is this a CIP Project: Yes

Is this project included in the Quarterly Mayor and Council Review Meetings? Yes

Project Team Department

Manager Steve Mader Recreation and Parks

Team Members

Is there a budget for this project that is separate from standard operating costs? Yes

Funding FY08 FYO09 FY10 FY FY Total
Planned $4,508,090 $4,962,517 $431,000 0 0 $9,901,607
Revised 0 0 0 0 0 0
Expended to Date $2,300,204 $821,331 0 0 0 $3,121,535
LEGEND:

% - Public Involvement
wr - Mayor and Council Action

START END
% | # | Tasks and Milestones Planned | Revised | Actual Planned | Revised | Actual

1 - - Prepare RFP for Design of 03/03/08 04/01/08 04/01/08 04/15/08 - 04/15/08
Phase 2

2 - - Submit RFP to Purchasing for 04/01/08 04/16/08 04/16/08 04/17/08 - 04/17/08
Review

3 - - Submit Request for Quote to 3 06/09/08 07/21/08 07/21/08 06/09/08 07/21/08 07/21/08
prequalified Firms on the
08-08 contract

4 - - Recieve Proposals 06/25/08 08/04/08 08/04/08 06/25/08 08/04/08 08/04/08

5 - - Notice to Proceed to design 06/30/08 - 09/15/08 06/30/08 - 09/15/08
consultant

6 - - Schematic design/Design 07/07/08 10/15/08 10/15/08 09/08/08 02/27/09 -
Development

7 - - Detailed Design, Construction 09/08/08 02/17/09 - 01/05/09 05/29/09 -
Drawings and Written
Specifications Phase

8 - - Development Review Committee 01/15/09 02/18/09 - 01/15/09 02/19/09 -
Pre Application Review

9 - - Resubmitt to DRC 04/23/09 - - 04/23/09 - -

10 | - - Planning Commission action 05/13/09 - - 05/13/09 - -
and Use Permit

i1 4 - - Complete constuction 06/01/09 - - 08/03/09 - -
documents and bid documents

12 | - - Advertise construction bids 08/17/09 - - 09/07/09 - -
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13 | - - Pre Bid maeting 08/24/09 | - - 08/24/09 N iATTACH R

14 | - - Bid Opening 09/08/09 = - 09/08/09 - -

15 | - Y Mayor and COuncil award 09/28/09 - - 09/28/09 - -
Construction contract

16 | - - Construction Phase 09/28/09 - - 06/30/11 - -

17 |- |- - - - - - - -

LEGEND:

% - Public Involvement
# - Mayor and Council Action

Notes Expended funds to date ( $3,121,536) were for the Phase 1 improvements, including the Salt Barn, SWM
pond, new access road, driving range extension and additional parking. Approx $600,000 has been transfered into
other projects, such as City hall Data Center, Maryvale/Longwood Project, pedestrian Bridge and Swim Center Meet Fit
Room
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Date Last Saved

2AFTACH B
4:03 PM
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PROJECT TRACKING SHEET FOR THE WATER MAIN REPLACEMENT PROGRAM
Start Water Main =) (M 3 i =
Project Name Construction - (LF) to be (.h un: C?ﬂlglnt Cun:tn;:nun C::‘ stm:::'m Fil <500 ll::[:]m
Fiscal Year Replaced ‘omplete ‘omplete Sta ‘omplete gpm ,000 gpm
P 4 =L : PROJECTS UNDER CONSTRUCTION ; : 4 i
_ Total for2008 | 5930 ! LN I = 2 10
1 Steel WaterMain ;2009 1 2050 ;2006 311212008 B2008 S S
PLANNED WORK
2 Thomden 2009 2.100 6/27/2008 12-2008 03-2009 06-2009 0 2
3 Reading Terrace 2000 SO0 B/11/2008 12-2008 (13-2009 06-2009 0 2
4 North Horers 2009 700 11/17/2008 01-2009 03-2009 06-2009' 8y’ 0
5 Lincoln Street 2009 2600  :IUIT2008 1 01-2009 03-200% 06-2009 0 3
: S Total for 2009 | 7,950 - : - 0 sy,
6 Rockland 2010 2,700 7/29/2008 05-2009 07-2009 11-2009 2 4
7 Crawford 2010 2,150 i 6/18/2008 01-2010 03-2010 06-2010 0 3
8 Burris Road 2010 1,150 10272009 01-2010 03-2010 06-2010 2 0
9 Mapleton Street 2010 2500 i 11/3/2008 01-2010 03-2010 06-2010 2 1
10 Stonestrect/Ashley 2010 5.550 11/372008 05-2009 07-2009 112009 2 4
11 Broadwood-south 2010 3.000 1/02/2009 03-2009 07-2009 112009 1 3
= s"“'h'ap“;\';“'"’ ”"il 2010 1000 | os2000 | 0i-2000 03-2010 06-2010 0 0
' Totalfor 2010 | 18,050 -9 15
13, i, OrchardWoy § 2000 1 L1700 12009 F 032010 | 072010 0 < T
14 Kersey 2011 900 10-2009 03-2010 07-2010 0 0
15 Vandererift 2011 4,700 10-2009 03-2010 07-2010 0 7
16 Broadwood-north 2001 2,800 10-2009 01-2011 03-2001 2 5
17 Edmonston 2011 2,100 H0-2009 01-2011 05-2011 06-2011 0 0
' ' i ___Total for 2011 12200 | ok 14
18 Charles Street. 3 2012 1,750 2 1
19 Park Road 2012 1,150 i 0
20 Crabb Avenuc 2012 3650 1 3
A Pinewood, Taft, wns
21 speraly 2012 4.700 0 1
~ Total for 2012 11,250 i 4 5l
22 Mt. Vemon Place 2013 2,300 0 0
23 7 N Washington St i 2013 1,100 0 2
24 Martms Lane 2013 1,100 1) 2
25 Bickford Ave. 2013 500 0 0
26 Wood Lane 2013 600 0 2
27 - Van Buren Street 2013 1,300 0 3
28 Blandford Street 2013 1,400 0 2
29 _ Harrington Roed 2013 1,500 0 4
0 Mercer Road 2013 700 0 1
31 Bowie Road 2013 1300 | 2
Lews Avenue ;
0 Phase 2 _ 2013 3,300 0 2
: _Tomifor2013 | 15100 21 20
CONSTRUCTION COMPLETE
Program Totals 55,380 18 71
Hydrant | s00-1,000
Waan | 0-500 gpm |
2/01/2009  Bald - Aciual Date Total 67 248
: s Total Replaced| '° i
02-2009  Iralics - Planned Date % Replaced 26,9 286
master tracking sheet.xls PROJECT TRACKING SHEET




¥ 2009 citizen Survey ATTACH B

Description: The purpose of this project is to obtain resident perceptions of City services and programs. The Citizen
Survey is an anonymous survey that is conducted on a biennial basis, which is mailed to a randomly selected group of
residents that are representative of the entire Rockville population. The Citizen Survey results are used as a
performance management tool to improve the efficiency and effectiveness of City services and programs.

Mayor & Council Goal - Exceptional City Services

Date Created: 5/21/2008

Project Status: Open

Is this a CIP Project: No

Is this project included in the Quarterly Mayor and Council Review Meetings? Yes

Internal Review History:

Project Team Department

Manager Linda Moran City Manager
Team Members

Is there a budget for this project that is separate from standard operating costs? Yes

Funding FY09 FY FY FY FY Total
Planned 40901 0 0 0 0 40901
Revised 0 0 0 0 0 0
Expended to Date 24555 0 0 0 0 24555
LEGEND:

% - Public Involvement
# - Mayor and Council Action

START END
* M | Tasks and Milestones Planned | Revised | Actual Planned | Revised | Actual
1 - - Finalize survey instrument 09/15/08 - 09/15/08 10/20/08 - 10/20/08
2 - - Print survey materials, 10/10/08 - 10/10/08 10/31/08 - 10/31/08
prepare mailings
3 - - Mail postcard pre-notification 10/27/08 - 10/27/08 10/27/08 - 10/27/08
4 - - Mail first waive of survey 11/03/08 - 11/03/08 11/03/08 - 11/03/08
5 - - Mail second waive of surveys 11/10/08 - 11/10/08 11/10/08 - 11/10/08
6 - - Mail reminder postcard 11/17/08 - 11/17/08 11/17/08 - 11/17/08
7 - - Data collection, cleaning, 11/17/08 - 11/17/08 12/15/08 12/17/08 12/17/08
coding by consultant
8 - - Electronic data entry 11/17/08 - 11/17/08 12/17/08 - 12/17/08
9 - - Data analysis and report 12/17/08 - - 01/09/09 - 01/09/09
writing
10 | - - Draft report for review 01/09/09 - - 01/09/09 - 01/09/09
delivered electronically to
City
11 - - Review of draft report by 01/12/09 - - 01/23/09 - 01/26/09
City staff
12 | - - Final report delivered to City 01/30/09 - - 01/30/09 - -
Page |
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13 | - - Staff reviews and analyzes
the results

14 | - - Hold meetings with Senior
Staff and the HPO Committee
to identify critical survey
issues, strategies to address
the issues, and themes/trends
of importance to departments
and the organization

15 | - - At budget preview staff share
preliminary ideas for
improvements based on the
results and any cost
implications

16 | - - Staff compiles results of
facilitated meetings and

makes recommendation to City
Manager on incorporating
changes into the budget

17 | - - Staff review of consultant
presentation of survey results

18 | - - Final presentation of survey
results delivered by
consultant

19 | - - Share recommendations with

Senior staff and receive
approval to incorporate
changes into the proposed
FY10 budget

20 | - - Presentation of survey
results to Mayor and Council*

02/02/09

02/16/09

02/23/09

02/23/09

02/18/09

02/27/09

03/03/09

03/09/09

02/27/09

02/20/09

02/23/09

02/27/09

02/23/09

02/27/09

03/03/09

03/09/09

ATTACH E

LEGEND:
% - Public Involvement
# - Mayor and Council Action

Notes Staff will once again work on a strategy to respond to the 2009 survey results. Staff will share the strategy
with the Mayor and Council and will develop a new project tracking sheet to keep the Mayor and Council updated on

our progress.
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g Interaction with Boards and Commissions

Description: This project responds to the Mayor and Council's request to review: the authority of boards and
commissions, coordination among boards and commissions, process for filling board and commission vacancies, and
the qualifications of board and commission members. The work will begin with updating the 2006 report on City

boards and commissions. Additional steps will be identified based on direction from the Mayor and Council.

Mayor & Council Goal - Exceptional City Services
Date Created: 6/13/2008
Project Status: Open

Is this a CIP Project: No
Is this project included in the Quarterly Mayor and Council Review Meetings? Yes

Internal Review History:

ATTACH B

Project Team

Department

 Manager

Claire Funkhouser

City Clerk

Team Members

Sara lLouise Ferrell

Is there a budget for this project that is separate from standard operating costs? No

| I S N

Funding FY FY FY FY FY Total|
Planned 0 0 0 0 0 0
Revised 0 0 0 0 0 0_%
Expended to Date 0 0 0 0 0 o |
LEGEND:
% - Public Involvement
#h - Mayor and Council Action
START END
%* |t | Tasks and Milestones Planned | Revised | Actual Planned | Revised | Actual
1 - - Scheduie meetings with Boards 06/30/08 - - 10/01/09 - -
and Commissions as requested
by the Mayor and Council,
including Sister City,
Environment, Traffic and
Trasportation, Human Rights
and Board of Elections
2 - - Update information from 07/15/08 - 07/15/08 09/05/01 09/26/08 09/26/08
Boards and Commissions about
Accomplishments for FY2008
and Goals for FY 2009 to be
included in update of 2006
report
3 - - Revise report from 2006, 10/01/08 - 10/15/08 11/03/08 12/01/08 12/01/08
incuding information
submitted from the Board and
Commission liaisons and
updated demographic
information
4 - Y Mayor and Council formation 11/10/08 - 11/10/08 12/15/08 - 11/10/08
of task force to examine term
lengths, term limits, etc.
5 - - Task Force Review of term 12/10/08 - 12/10/08 05/01/09 - -
limits, term lengths, etc.
6 - Y Report to Mayor and Council 04/01/09 - - 05/01/09 - -
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from the Work Group ATTACH

LEGEND:
% - Public Involvement
#h - Mayor and Council Action

Notes The Mayor and Council met with the Sister City Corporation on June 30 and with the Environment
Commission on September 22. The Traffic and Transportation Commission and the Board of Supervisors of Elections
met with the Mayor and Council on October 6.

A Work Group formed by the Mayor and Council to review certain aspects of the appointment and reappointment
process for Boards and Commissions (see Tasks and Milestones #5) began meeting in January 2009. They met on
December 10 and January 21. Another meeting is planned for February 23.
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@ Community Branding Process ATTACH B

Description: The community branding process was identified by the Mayor and Council as part of their visioning
process. It is included in the sustainability and economic development goal. The research phase of the branding
process is critical to the ultimate success of the brand. The branding process will be more than designing a logo or a
"strap line." It will focus on discovering what Rockville is and where Rockville is headed. Once identified, the
consultant will help to determine and conduct an extensive public process. The brand will take advantage of current
strengths. The process of determining the community brand is expected to take about 8 months. Implementation of
the brand will be ongoing, but the majority of the implementation will be completed within 2 years of the project.

The community branding process will be an inclusive process. The determination of the community brand will rely on
solid research that includes all sectors of the community. The branding process and outcomes will be clearly
publicized, and staff will work with the media and community throughout the process to build support for the brand.

Mayor & Council Goal - Economic Development and Sustainability

Date Created: 10/1/2008

Project Status: Open

Is this a CIP Project: No

Is this project included in the Quarterly Mayor and Council Review Meetings? Yes

Project Team Department |
Manager Marylou Berg City Manager 3
| Team Members 1
‘ L j
LEGEND:
% - Public Involvement
# - Mayor and Council Action
START END
%* |t | Tasks and Milestones Planned | Revised | Actual Planned | Revised | Actual
1 - - Complete draft RFP 03/02/09 - - 03/02/09 - -
2 - - estimate cost and identify 03/09/09 - - 03/09/09 - -
source of funds for FY09
3 - Y Take RFP to Mayor and Council 03/09/09 - - 03/09/09 - -
for approval
4 - - Release RFP to the vendor 04/01/09 - - 04/01/09 - -
community, allow 6 weeks for
responses
5 - - Hold pre-proposal meeting 05/04/09 - - 05/04/09 - -
6 - - Form proposal evaluation 05/11/09 - - 05/11/09 - -
committee
7 - - Open proposals with the 05/25/09 - - 05/25/09 - -
committee, fill out proposal
evaluation forms to determine
which vendors will move to
the next step
8 - |- Interview small group of 06/01/09 - - 06/01/09 - -
chosen vendors for
presentations and
demonstrations
9 - - Make finale decision, work 06/15/09 - - 06/15/09 - -
with purchasing on award
letter and contract
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10 | - Begin work work with 07/06/09 - 07/13/09 - -
consultant to determine ATTACH B
project milestones

11 | - Consultant to conduct 07/13/09 - 04/12/10 - -
research to include -
determine key stakeholders,
situation analysis, survey of
community, determine
Rockville's competitive
opportunities

12 | - Consultant to determine logo 04/19/10 - 04/19/10 - -
and strapline, branding
committee to approve

13 | - Determine implementation 05/03/10 - 05/31/10 - -
strategy

14 | - Present to Mayor and Council 06/14/10 - 06/14/10 - -

15 | - Impimentation phase - ongoing 06/21/10 - - - -

LEGEND:

% - Public Involvement

# - Mayor and Council Action

Notes Funds for the branding process were not been included in the FY08 budget. Overall, the estimated budget is

$100,000 - $150,000.

B-45

Page 2




